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Abstract 
Since the 1990s, when the Private Finance Initiative was developed as the primary method for 
delivering major public capital projects, there has been concern about the quality of many of the 
products.  Initially, it was the architectural community that raised doubts, but it has subsequently 
been joined by user groups.  As the contractual period is over 30 years, there are issues such as 
ongoing maintenance, facilities management and operational factors, that need to be balanced with 
design quality.  This paper will report on a research project being carried out with a metropolitan 
local authority in England, which is replacing its entire sheltered housing stock in one Private 
Finance Initiative project.  The principal aim of the local authority is that it should receive these 
buildings as assets, rather than liabilities at the end of the 30 year period.  The research work to date 
has been based on two stages of a three stage selection of the preferred bidder from the original six 
consortia. 
   
The aims of this paper are to review the Private Finance Initiative management processes in relation 
to architectural design quality at each of the selection stages, including the generation and application 
of the design assessment criteria, and the role of user groups; and evaluate the outcomes against the 
objectives of maximising design quality within workable financial models.  The methodology is that 
the researcher is based in the local authority project team, and has therefore been able to use 
participant observation techniques in the management processes, which include competitive dialogue 
and user consultation.  The design assessment criteria were developed from the academic literature 
and refined at each selection stage.  A comparative analysis of the design assessment criteria with 
intermediate and final designs, will assist in identifying the status of design quality in the selection of 
the preferred bidder. 
Keywords: Private Finance Initiative, Local Authority, Design Quality, Process Management,          
Sheltered Housing 
Introduction 
When the Conservative Government launched the Private Finance Initiative (PFI) in 1992, it had two 
principal objectives.  The first was to reduce public sector expenditure and the second was to transfer 
risk to the private sector.  PFI is like no other type of procurement, as private consortia bid to 
construct and operate a facility for up to 30 years.  The Labour Opposition labelled it totally 
unacceptable, proclaiming it to be an extension of the privatisation of public services (Shaw 2007).  
Upon being elected to Government, Labour set up a review.  The resulting report enabled the 
Government to declare that the Private Finance Initiative was now able to provide: 
 investment in the public infrastructure that would not otherwise have been possible 
 greater value for money 
 higher quality projects (Robinson 1998) 
 
The aims of this paper are to review the Private Finance Initiative management processes in relation 
to architectural design quality at each of the selection stages, including the generation and application 
of the design assessment criteria, and the role of user groups; and evaluate the outcomes against the 
objectives of maximising design quality within workable financial models. 
1. Methodology 
The methodology was driven by three specific literature reviews: 
 Critique of PFI, and proposals for improving design quality 
 Survey of existing design quality evaluation tools and analysis of the Design Quality Indicator 
 Identification of elements in sheltered housing, including statements and criteria for quality 
assessment; and development of the tool 
 
A university researcher is based in the local authority project team, and has therefore been able to use 
participant observation techniques in the management processes, which include competitive dialogue 
and user consultation.  The design assessment criteria were developed from the academic literature 
and refined at each selection stage.  A comparative analysis of the design assessment criteria with 
intermediate and final designs, will assist in identifying the status of design quality in the selection of 
the preferred bidder. 
2. Critique of PFI, and Proposals for improving Design Quality 
3.1 Critique 
Quality can be an elusive term but the Royal Fine Art Commission did not shrink from expressing its 
reservations in relation to PFI.  It stated that there are inherent dangers in concentrating responsibility 
for designing, building, financing and operating a building in one service provider.  Of course, it 
continued, the architect will be an integral member of the provider‟s team, but he will most probably 
be a low-ranking one.  Therein lies a serious danger – if the brief is filtered through intermediaries 
whose interests lie elsewhere, then the prospects for high quality architecture must surely be reduced 
(Fawsley 1997).  The Royal Fine Art Commission was succeeded as the Government‟s Adviser on 
Architecture, by the Commission for Architecture and the Built Environment (CABE) in 1999.  If the 
sponsoring Government Departments thought that the change would alleviate criticism, they were in 
for a shock.  The new Commission was almost as unequivocal as its predecessor had been.  It noted 
that the UK is witnessing the largest public sector construction programme for a generation, through 
three preferred procurement routes: Design and Build, Prime Contracting and the Public Finance 
Initiative.  It then added that the vast majority of PFI buildings commissioned to date have not been 
designed to a high enough standard and public service delivery has suffered as a result. CABE 
affirmed that it believed further qualitative improvement was urgently needed (CABE 2005).  The 
architectural community had been suspicious of these new forms of procurement from their inception.  
It could be argued that it was because the architects‟ influence was being diminished by them.  The 
most extensive experience in this procurement method has been in primary health care and secondary 
education.  PFI in housing has taken much longer to become established and therefore does not have 
the same body of user feedback.  However, pressure groups have little doubt that the products are 
becoming increasingly unpopular with tenants.  It is recognised that pressure groups are not unbiased 
sources of data.  Yet, they are keen to verify the facts, in fear of losing credibility with Government 
(http://www.defendcouncilhousing.org.uk).  
2.2 Proposals 
The Commission for Achitecture and the Built Environment had already started its rearguard action.  
In the same publication that it had criticised PFI, it stated that improvements in design quality can be 
made by studying design exemplars; including design criteria in output specifications; appointing 
client design advisers - specifically a design champion, independent adviser and user group; and 
undertaking post-occupancy evaluation and feeding the data into future briefing documents and 
output specifications (CABE 2005).  Within two years a Treasury Taskforce (2007) published its 
technical note on how to achieve design quality in PFI projects.  The stated aim was to assist public 
sector procurers to ensure the highest design quality solutions.  It highlighted three areas for 
attention.  The first was the management of the relationships with bidders, with the introduction of 
the competitive dialogue procedure.  Secondly, was the provision of clear information early in the 
competition about what is required and how bids will be evaluated; and thirdly, was the need to 
ensure that design requirements are consistent with the budget available for the project.  The 
Government was seeking a much changed process; one which it hoped would answer the critics about 
the design quality of PFI projects.  Arguably the biggest procedural change was in the management of 
relationships with bidders.  The new procedure became known as competitive dialogue, and had been 
introduced following an EU Directive (2004/18/EC) to enable contracting authorities to discuss all 
aspects of proposed contracts with the candidates.  Such dialogue had not been possible under the 
previous restricted procedures.  In principle, dialogue was to be allowed with consortia to identify 
and define solutions required by the authority; and may be conducted in successive stages with the 
aim of reducing the number of bidders.  Under the new provisions, an authority can also discuss 
bidders‟ proposals for solutions, provided all bidders are treated equally (Office of Government 
Commerce 2006).  At last, authorities could discuss design quality with bidders during the process.      
 
3.3 Application 
The ageing population represents one of the most extraordinary social transformations that has 
characterised and will continue to characterise British society.  The heightened hope of living longer 
and the increase in the number of elderly citizens represents a challenge for all local authorities. 
North Tyneside Council, a large metropolitan local authority in the north east of England, faces a 
radical social change with housing stocks that are unlikely to meet future needs.  Therefore the 
Council included in its strategic plan (North Tyneside Council 2007) provision to replace its existing 
sheltered housing schemes with 13 new build developments and 12 refurbishments.  The programme 
represents both an increase in the quantity and quality of provision.  The only feasible method of 
funding this huge transformation is through the Private Finance Initiative.  The project will cost in 
excess of £100m over 30 years, including operation and maintenance, by bringing together 
Government grants and private sector funding to improve public services.  From the beginning, the 
Council was keen to produce high quality buildings.  The first priority was to act on the key roles that 
had been recommended by both CABE (2005) and the Office of Government Commerce (2007).      
 
The design champion does not need to have experience of construction projects but must have the 
presence within the project to keep design quality as a vital shared goal and will need to learn about 
design issues that are relevant to the project.  The role is to articulate the vision and desire for high 
quality design; formulate the authority‟s aims and ensure they are clearly stated in the briefing 
documents; define, check and evaluate quality throughout the process; and insist that quality is 
maintained throughout the project (Office of Government Commerce 2007).  The Council responded 
by appointing the Deputy Elected Mayor to the role; stating that its Design Champion will be 
committed to design quality in its broadest sense.  It continued that good design is not an optional 
extra; it has to combine fitness for purpose with the building‟s whole-life costs, to deliver value for 
money. 
 
For definition and review of design quality, an adviser from one or more of the design professions 
relevant to the project may be needed.  Advisers with other skills may also be required but should not 
be assumed to be qualified to advise on design (Office of Government Commerce 2007).  The 
Council approached the Architecture Group at Northumbria University.  It soon became apparent that 
a full-time researcher would be needed to work in the local authority Project Team.  This was 
achieved through a Knowledge Transfer Partnership, in which the researcher is supervised by two 
members of staff from the Architecture Group. 
 
According to both CABE (2005) and the Office of Government Commerce (2007) users should be 
directly consulted.  A panel to represent different user groups (such as residents, occupants, staff, 
visitors) should be set up to gather information about user requirements as well as communicating 
progress.  North Tyneside Council established a Users‟ Group comprising the Assistant Project 
Manager and Lead Communication Officer (from the authority), a Tenant Focus Group (8 members) 
from local authority sheltered homes in North Tyneside, representatives of the local community over 
50 years of age (4 members),  representative of North Tyneside Coalition for Disabled People, 
manager of the local Alzheimer Society, representative of the Coalition for Older People and a 
representative of the Primary Care Trust.  At an intermediate stage in the process, a focus group of 7 
younger future tenants (30-55 years old) was added for consultation on the designs by the remaining 
bidders. 
 
The researcher undertook the study of design exemplars, including the design-award winning Plas Y 
Mor (fig. 1) and will undertake the post-occupancy evaluation.  This information will then be fed into 
future briefing documents.  In terms of including design criteria in the output specification, the 
Project Team organised three design workshops with the User Group.  They were based around the 
themes of communal facilities, sustainability and internal details; and the objective was to elicit 
users‟ aspirations.  The workshops considered a number of detailed issues.  For example in workshop 
1, the aspirations for communal spaces were established, and are almost totally reflected in the output 
specification checklist (fig. 6) as CABE (2005) had proposed.  Most could be classified under fitness 
for purpose but occasionally, in notions like focal points in lounges, there were signs of higher level 
attributes such as character. 
 
 
Figure 1: Plas Y Mor, Burry Port, Swansea, West Glamorgan 
 
The competitive dialogue was planned in three stages: 
1. Invitation to submit outline solutions: evaluation reduces 6 bidders to 3 bidders 
2. Interim invitation to submit detailed solutions: evaluation reduces 3 bidders to 2 bidders 
3. Invitation to submit detailed solutions: evaluation reduces 2 bidders to 1 preferred bidder 
 
Aspects of the designs were discussed with the bidders on a weekly basis but the most significant 
feedback would be generated through formal Design Evaluation of the proposals at each stage.   
4. Survey of Existing Design Quality Evaluation Tools and 
Analysis of the Design Quality Indicator 
4.1 Survey 
A survey of existing design quality evaluation tools revealed the following options: 
 Design Quality Indicator 
o Achieving Excellence Design Evaluation Toolkit (AEDET) 
o Design Excellence Evolution Process (DEEP) 
 Housing Quality Indicator 
o Design and Quality Standards 
 Post-occupancy Review of Buildings and their Engineering (PROBE) 
 Building Research Establishment Environmental Assessment Method (BREEAM) 
 
The Housing Quality Indicator was devised to assess housing for the general population.  It is not 
intended to cover the specialist requirements for sheltered housing with the exception of the 
designated supported housing for older people (Housing Corporation 2008).  The design and quality 
standards associated with supported housing, state that the core will apply in part, together with 
additional provisions to housing for older people (Housing Corporation 2007a).  Even setting aside 
these partial provisions and ambiguities, Franklin, (2001) points out that design quality assessment 
using this tool, is limited to standards and measurement.  She adds that unless attempts are made to 
engage with more interpretative issues, appraisals of housing design will continue to be limited to 
mechanistic and deterministic formulations, which have led to so many failures in the past.  A section 
on character has been added to the current Housing Quality Indicator, but it represents only 2.5% of 
the total assessment (Housing Corporation 2007b), and the responses of yes, no or not applicable, 
appear insufficiently distinctive.  Two other assessment methods – PROBE and BREEAM are limited 
to environmental quantities such as temperature and illuminance; and as its name suggests, the former 
takes place after construction and not during the design process.   
 
4.2 Analysis 
The Design Quality Indicator (DQI) is the only comprehensive method for evaluating the design and 
construction of new buildings and the refurbishment of existing buildings.  There is a general DQI for 
all building types and a specific one for school buildings (http://www.dqi.org.uk/); together with two 
subsets, AEDET which focuses on hospitals and DEEP, which is exclusively for military housing.    
During the last part of the 20
th
 Century a new culture of performance measurement started to take 
hold across the UK Construction Industry.  This was epitomised by Rethinking Construction (Egan, 
1998).  Architects and other design professions affiliated to the Construction Industry Council 
became concerned that design quality might be relegated to a secondary issue because of the 
performance-improving agenda, focussed heavily on physical processes.  The concern was that a new 
generation of buildings might be produced where emphasis on measuring and reducing time, cost and 
waste would lead to a plethora of boring and unattractive designs.  The response was the Design 
Quality Indicator was created explicitly to measure the quality of the design product. 
 
The DQI consists of three elements: 
 Conceptual Framework 
 Data-gathering Tool 
 Weighting Mechanism 
 
The Conceptual Framework is represented as follows: 
 
 
 
 
 
The justification for this arrangement is to reflect the overlapping qualities.  Other models were 
rejected because they did not account for the interaction between the three aspects shown above.  
Gann et al. (2003) offer the example of lighting in a building; which can have a functional quality in 
terms of the lux (lumens per square metre) needed for specific tasks as well as providing pleasure.  
However, if a hierarchical approach is adopted (fig. 2), lighting does not become the object but a 
means of satisfying part of fitness for purpose and providing part of ambience.  These aspects are 
quite different and the design criteria for one are not the same as the design criteria for the other.  
Moreover, amongst others Veitch and Newsham (2000) have shown that fitness for purpose has been 
well researched, has accepted standards and these standards are generally achieved.  Whereas, a 
quality pilot study undertaken on an existing sheltered home in North Tyneside demonstrated that the 
choice of lighting was one of the contributory factors to the institutional atmosphere of the interior.  
Thus, it is not the overlapping nature that is significant but how to add amenity to function.  
 
  impact 
 
 
      function 
 
 
      build 
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Figure 2: Hierarchical Model for Quality Assessment (Giddings and Holness, 1996) 
 
The Data-gathering Tool in the DQI is essentially a questionnaire that can be used by anybody 
involved in the design and use of the building.  Perhaps not surprisingly, the questions are framed 
around function, impact and build quality.  The respondents are asked to assign a weighting to the 
importance of each feature; on a scale of strongly disagree to strongly agree.  The mechanism uses 
the priorities that the various stakeholders have set for the building and weights perceptions of design 
quality against these intentions.  Responses to the questionnaire are weighted using a simple formula 
responding to individual respondents‟ views on particular attributes in each section of design quality.  
As the Design Quality Indicator is effectively a questionnaire for individuals‟ to complete – the 
weighting reflects individuals‟ priorities.  In the example offered by Gann et al.(2003) (fig. 3) the 
employers‟ agent emphasises functionality, budget and let ability.  Whereas the hierarchical model 
(fig. 2) shows that once there has been compliance with the mandatory requirements, functionality is 
the next priority and quite properly should receive a weighting when it is achieved.  However, the 
greatest weighting should be reserved for designs that additionally provide a sense of place and real 
well-being for the users, which are achieved by the amenity attributes.   
 
Thus the Design Quality Indicator is not suitable as the basis of the Design Quality Evaluation Tool 
for three reasons.  First, although a mid-design assessment tool has now been introduced; it is not as 
much about evaluating and developing the designs as completing another generalised questionnaire.  
Secondly, the conceptual framework does not recognise the significance of a hierarchy of assessment, 
in which fitness for purpose can be added to the mandatory requirements; and amenity attributes 
added to fitness for purpose.  Each level is more difficult to achieve than the previous one, and this 
should be reflected in the weighting.  Thirdly, with the DQI, the weighting itself is derived from 
individual respondents‟ views, some of which are barely related to design quality at all.  Whereas, the 
objective of this research is to establish a shared framework, against which proposals can be assessed 
and progressed.  Thus the Design Quality Evaluation Tool for North Tyneside Council‟s sheltered 
accommodation was generated from literature relating to the hierarchical model. 
  
Figure 3: Comparison of different perspectives on design quality (Gann et al, 2003) 
5. Development of the Design Quality Evaluation Tool for 
Sheltered Housing   
The tool was developed by the authors of this paper, contemporaneously with the three stages of the 
competitive dialogue.  As none of the existing tools suited the purpose, it was clear that the tool had 
to be generated from first principles.  It was therefore not possible to follow the recommendations 
that the exact method of bid evaluations should be communicated to the bidders early in the process; 
although the bidders were clear about the evaluation criteria before each stage.   
From the beginning, the importance of the amenity attributes was emphasised.  At the presentations 
by the independent advisers‟ from Northumbria University in December 2008, the primary objective 
was to provide supplementary guidance for bidders.  Councillors (including the Design Champion) 
and representatives of the User Group were also present.  The presentations focussed entirely on 
amenity attributes, and were based around people and places.  The concepts from these presentations 
formed the principles for the stage 1 design evaluation: invitation to submit outline solutions.  The 
elements of sheltered housing provided the section headings, and a weighting was allocated to each 
section, ie: 
 
External Space          
Building Form 
Entrances    
10% 
10%            
15% 
Communal Spaces    
Service Spaces 
Circulation Spaces    
15% 
10% 
10 %        
Apartments 
User Groups       
Innovation          
 15%   
)  
) 5% 
 
The evaluation for part of the communal spaces section of a sample scheme was set out as follows: 
 
B14 – New Build – Bidder 1 – evaluation 13 January 2009 – AM,SB,PJ,MS 
Element Positives Negatives Clarification 
 
grouping of 
communal spaces 
all lounges and main communal areas 
around central core – accessible from 
around the building;  informal seating 
areas to split up corridor lengths 
 
  
heights in relation to 
floor space 
  cannot really tell from that 
provided – seems to be single 
storey from plans 
 
subspaces cosy feel on the whole - not dynamic 
as walls fixed, but easy access to 
gardens and around building   
no landscaping 
indoors so gardens 
not brought in 
  
changes in levels on site not 
clear and  no information on 
colours  
Figure 4: Sample from Stage 1 Evaluation Tool 
 
At the same time, as one bidder withdrew, the five remaining bidders presented their outline 
proposals for one new build and one refurbishment scheme.  The presentations were to Officers, 
Councillors, Advisers and the User Group; but only the nineteen tenants present, were permitted to 
cast their votes on the projects.  An electronic voting system was used, and the response to each 
question was on a scale of 0-4.  Early indications that it was a flawed process revealed themselves 
almost immediately.  The first presentation received the lowest score, and the points increased with 
each successive presentation. The tenants‟ voting only carried 2% weighting in the overall evaluation 
at stage 1, and such a low percentage was strongly criticised at the time.  However, as it became 
increasingly evident that it was a flawed process, the low percentage appeared to be a wise decision.  
The reasons for inaccurate voting were that the tenants found it difficult to differentiate between the 
presentation and the content of the projects; and their unfamiliarity with design proposals involved a 
steep learning curve.  The assessment was re-run at the subsequent tenants‟ workshop, without 
presentations, using the stage 1 design evaluation tool.  On this occasion the outcome mirrored the 
results from the Project Team‟s design evaluation group.   
By the time of stage 2 design evaluation: interim invitation to submit detailed solutions, the tool had 
been developed, as shown by the first part of the communal spaces section: 
New Build – Bidder 1 – evaluation 6 May 2009 – AM, SB, PJ, MS 
Element Positives Negatives Clarification 2
nd
 Review 
Communal Spaces 
Orientation main communal space 
overlooks the best part of the 
landscaped areas 
main communal space 
is north facing 
  
Grouping of communal 
spaces 
communal spaces are well 
grouped into the central area 
   
Heights in relation to 
floor space 
 
all single storey height   
Subspaces-double/ 
triple volume; dynamic/ 
cosy, outside/inside-easy 
access to the outdoor 
spaces and secure. Bring 
garden into the building, 
changes in level and colour  
combination of dynamic and 
cosy elements, with good 
access to the outside, bringing 
the garden inside. 
   
Provision of communal spaces is very good, however the therapy room, and long travel distance does let it down a little 
Figure 5: Sample from Stage 2 Evaluation Tool 
 
The stage 1 and stage 2 evaluations were scored by section on a five point scale.  By stage 3, both the 
proposals and the tool are considerably more detailed.  This enables each point to be scored on the 
same scale.  In addition, each point will be weighted 0.5, 1.0, 1.5, 2.0, according to its position in the 
assessment hierarchy (fig. 2) with 1.5 and 2.0 being reserved for amenity attributes.  The stage 3 
evaluation tool is now ready for its part in the selection of the preferred bidder.  Scores will be 
multiplied by weighting and the totals for each section allocated the same percentages as the earlier 
evaluations. 
Ref Statement  
Output Specification 
Requirements (checklist) Y Criteria for  quality Assessment 
SECTION E: Communal Spaces        
  
 
 
 
 
 
 
 
 
x 
 
 
 
 
 
 
 
 
x 
 
 
 
x 
 
E.01 rationally arranged within 
the building and long 
routes for users 
minimised                                                      
(Alexander 1977) 
(Hertzberger 1998,2000) 
Public amenities accessed from 
the main entrance   
1. Grouping as overall strategy (Alexander 
1977), Travel distances from the furthest 
apartment (Littlefield 2008) 
2. Relationship with the external spaces, 
while maintaining the security (Newman 
1973) 
Alternatively,  may be accessed 
directly from outside  with an 
internal door through to the main 
entrance area, if the layout and 
security arrangements permit  
E.02 subspaces rationally 
arranged                                                                                                                                                                         
(Alexander 2002) 
Appropriate number of DDA 
compliant toilets provided
within40m of communal spaces 
and close to main entrance. 
Baby changing facilities also 
provided (A minimum of 2 WC’s 
and  an assisted bathroom need 
to be located within communal 
facilities (approx 12 – 15m²) 
1. Use of variety of volumes  
(Alexander 1977) (Hertzberger 1998)
2. Spatial relationship for different activities 
(Alexander 1977) 
3. Appropriate storage  (see guide)                                                                                                                                                                                                                                                                                        
4. Number and size of different facilities e.g. 
no. of assisted bathrooms, DDA compliant 
toilets etc.)  
5. Sufficiently adaptable to scale of activities 
E.03 composed to promote 
excitement, delight and 
comfort  (Lawson 2001) 
Communal living areas shall be 
sensitively designed to create 
inviting environments and shall 
incorporate focal points 
1. Composition, volume, views, natural light, 
colour details etc.(dynamics, vertical links 
interconnected volumes) (Brown 2001) 
2. Easy access to the external spaces by 
safe and secure means (Pollock et al 2007) 
(Newman 1973) (Association of Chief Police 
Officers Crime Prevention Initiatives 2004) 
       Figure 6: Sample from Stage 3 Evaluation Tool 
 
The Treasury Taskforce (2007) stated that designs should be consistent with the available budget.  
The North Tyneside financial model permits immediate comparison of proposals and costs (fig. 7).  
The detailed appraisal enables cost savings to be identified, which will impact least on design quality. 
 
 
Figure 7: Stage 2 Financial Assessment of Budget and Proposal 
Although at stage 2, all three proposals were above the budget, it was considered that Bidder 2 only 
needed to reduce maintenance and operation costs, as did Bidder 1; who also needed to reduce capital 
cost without affecting quality.  Whereas Bidder 3 exceeded all parts of the budget by too large a 
margin to proceed to the next stage. 
 
An early criticism of PFI had been that design would be insignificant in the overall assessment; as 
finance, maintenance, facilities management, operation factors etc., would take precedence.  In the 
North Tyneside evaluation, design actually has the greatest influence of the six criteria, with a 
weighting of 35%. 
1. Novelty and Conclusions   
The novelty of this research is in three main areas.  First, the competitive dialogue enables bidders to 
develop their proposals through feedback based on the evaluation tool.  Secondly, the engagement of 
the design champion, independent design advisers and the user group ensures that design quality 
remains a high priority throughout the selection process; and enables different perspectives to be 
incorporated.  Thirdly, the evaluation tool itself can be used by future project teams without the need 
for explanatory seminars or approved facilitators, such as those required by the Design Quality 
Indicator.  In addition, it offers objective decision-making in staged selection of proposals, and 
bidders have observed the unprecedented rigour of the feedback; both in the selection of unsuccessful 
candidates and improvement in specific aspects of successful designs. 
From its inception, the Private Finance Initiative has been criticised for lack of design quality in the 
buildings that it produced.  However, the Government became sufficiently concerned about this 
deficiency that it encouraged the Commission for Architecture and the Built Environment and the 
Office of Government Commerce to develop recommendations to improve design quality; although it 
was greatly assisted by the 2004 EU Directive that enabled authorities to discuss all aspects of the 
proposals with the bidders.  North Tyneside Council was concerned that its new generation of 
sheltered housing might be criticised in this way, and therefore took the recommendations seriously.  
Having assessed the existing design quality evaluation tools, it was concluded that none of them 
suited the PFI selection process.  A new tool based on the hierarchical model, was generated mainly 
from academic literature.  It was specifically devised to become increasingly more detailed at each 
stage.  In its stage 3 form, the tool is currently making a significant contribution to the final selection 
of the consortia, who will undertake this ground-breaking project for the Council.  Completion of the 
buildings and their post-occupancy evaluation are still some way off.  In the meantime, there are 
proposals for introducing variants of the design quality evaluation tool on other building types, and a 
version for schools is under discussion with another local authority. 
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